M achine Studies

Schedule for Run2-2,2002

June 4th, 0000 - 1600

Time Descriptions Studiers | SRStatus
Tuesday, 06/04/00
0000-0300 || Collect xbpm data at 15 mm gap. (high Singh Stored
emittance lattice) beam and
injection
0300-0330 || Setup SR for low-emittance Borland Stored
beam and
injection
0330-1030 || Restore orbit and check top-up. Singh Stored
Borland beam and
injection
0800-1000 || PAR consoletest. Provide beam to SR if OPS Beam and
SR beam isdumped. no injection
0800-1500 || Commission 3rd XBPM stage controller Erwin Beam and
system. some injec-
tion
0800-1000 | replacethewiringtotheanti-aliasfilters | Fors Stored
on theinterleaving DSP cards (parasitic) beam and
injection
1030-1100 || RF waveguide switch RF No beam
1100-1500 || Replace M SI card on S35 (parasitic) Pietryla Stored
beam and

injection
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Time Descriptions Studiers | SRStatus
1100-1500 || SR energy calibration by resonant de- Chae Stored
polarization. (low emittance lattice) beam and
Injection
1500-1600 || Recover for User beam and top-up OPS Stored
beam and

injection

Machine Studies

June 3, 2002




